
Council Meeting of August 27, 2014

Agenda Item No.   Lp%

REQUEST FOR COUNCIL ACTION

SUBJECT:      Approve Change Order No. 3 for Well# 6 Rehabilitation

SUMMARY:   Approve Change Order No. 3 with Widdison Turbine

Services for an amount not-to-exceed $22,750.00.

FISCAL

IMPACT: The funds for this project are available in the Capital Water

account.

STAFF RECOMMENDATION:

Staff recommends approval of Change Order No. 3 with

Widdison Turbine Services for an amount not-to- exceed

22, 750.00.

MOTION RECOMMENDED:

I move to adopt Resolution No. I` f l5?authorizing the
Mayor to execute Change Order No. 3 with Widdison

Turbine Services for an amount not-to-exceed $22,750.00.

Roll Call vote required

Prepared by: Reviewed by:

Rog Payne, P. F/ Wendell T. Rigby,   .E.

Utilities Manager for CIP Director of Public Works

Reviewed as to Legal Sufficiency:  Recommended by:    
r

1( 011-(M,V)`—  'arlY
R in n Rich L. DavisJeffery ob so

City Attorney City Manager



BACKGROUND DISCUSSION:

The City issued a contract to Widdison Turbine Service for the Well No. 6 rehabilitation
Project in Nov 2013.  The original contract amount was $ 169, 127. 00.  The project tasks

included removing the old pump from the well, cleaning the well, swab the well screens,
install a test pump and preform test pumping of the well, Install a new well pump, and
cleanup.

During the progress of the work to rehabilitate the well it was discovered that the original
20- inch dia. well casing had broken and separated leaving a 16- inch gap in the casing at a
depth of approximately 610 feet below the ground surface. The only method for repair of
this problem was to install a sleeve inside the well at the depth of the gap in the casing.
A " swage patch" sleeve was used which is a 4 foot section of stainless steel pipe that is

corrugated and sized to fit down inside the well casing.  The sleeve is placed inside the

casing at the location of the gap then a hydraulic tool is installed to that depth that will
push outward and expand the corrugated section to expand the diameter of the sleeve to

fit against the original well casing.   This is a specialized item of work and a well

contractor from Texas was brought to the site to accomplish this task.   The fee to

complete the work is being processed as a change order.  This change order is for the

amount of $22,750.   This change order alone exceeds 10% of the original contract

amount and therefore staff is requesting approval of the City Council to authorize Change
Order Number 3 to Widdison Turbine for repair of the well casing at Well No. 6.

This problem is unusual but needed to be repaired before any more work could be done to
complete the rehabilitation of the well.  All previous project change orders total

8, 025. 00, which is 4.7% of the original contract. The total project budget is $300,000 so

funds are available to cover the cost of this change order.

Attachments:

Resolution

Change Order 3



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO. 14- 157

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NO. 3 BETWEEN THE
CITY AND WIDDISON TURBINE SERVICES

Whereas, the City Council of the City of West Jordan has a Change Order No. 3 request for the Well No. 6
Rehabilitation Project in the amount of$ 22, 750.00; and

Whereas, the City Council desires to approve Change Order No. 3 with Widdison Turbine Services, which change
order shall not be binding upon the City ofWest Jordan unless and until the change order is fully executed by the
parties; and

Whereas, the proposed Change Order No.3 between the City of West Jordan and Widdison Turbine Services( a
copy ofwhich is attached as Exhibit A) for construction of the Well No. 6 Project in an amount not-to-exceed

22, 750.00 has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the attached change order with Widdison
Turbine Services for an amount not-to- exceed$ 22, 750.00 is acceptable for the purpose of completing the Well No.
6 Project.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.  The Change Order No. 3 for construction of the Well No. 6 Project is hereby approved
with Widdison Turbine Services, which approval shall not be binding upon the City of
West Jordan until the contract is fully executed by the parties

Section 2.  After approval as to legal form by the City Attorney, the Mayor is hereby authorized to
execute Change Order No. 3 between the City of West Jordan and Widdison Turbine, in
an amount not to exceed$ 22, 750.00.

Section 3.  This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this
279'

day of August 2014.

Kim V. Rolfe

Mayor

ATTEST:

Melanie S. Briggs

City Recorder



RESOLUTION NO. l'-f-/ 5-'

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NO. 3 BETWEEN THE
CITY AND WIDDISON TURBINE SERVICES

Voting by the City Council AYE"   NAY"

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth

Justin D. Stoker

Mayor Kim V. Rolfe



WES 1 CHANGE ORDER

JORDAN
Project: West Jordan Well# 6 Rehabilitation No.: 3

ProjectNo.: CW 14- 01 j Orig. Contract Amt.: $ 169, 127. 00-    Page 1 of 1

Contractor: Widdison Turbine Service Prey. Appvd. Changes   $ 8, 025.00 Days:

Owner: City ofWest Jordan This Change:  22,750.00    Days:

City' s Res. Project Rep.: Roger Payne I Revised Contract Amt:   $ 199,902.00 Days:

Engineering Inspector: Total Change Order% 18.2

This Change Order covers changes to the subject contract as described herein. The Contractor shall construct, furnish

equipment and materials, and perform all work as necessary or required to complete the Change Order Items for a lump
sum price agreed upon between the Contractor and City ofWest Jordan, otherwise referred to as Owner.

Increase in Decrease) in Contract Time

Description of Changes Contract Amount Contract Amount Extension

days)

1. Add Swage Patch 22, 750. 00

2.

3.

4.

5.

6.

7.

8.

9.

10.

Totals     $ 22, 750.00,..

Net Change in Contract Amount( Increase or Decrease) 22, 750. 00

The amount of the Contract will be increased/ decreased by the sum of$ and the contract time shall be extended by
0 calendar days. The undersigned Contractor approves the foregoing Change Order as to the changes, if any, in the

contract price specified for each item including any and all supervision costs and other miscellaneous costs relating to the
change in work, and as to the extension of time allowed, if any, for completion of the entire work on account of said
Change Order. The Contractor agrees to furnish all labor and materials and perform all other necessary work, inclusive of
that directly or indirectly related to the approved time extension, required to complete the Change Order items. This
document will become a supplement to the Contract and all provisions will apply hereto. It is understood that the Change
Order shall be effective when approved by the Owner.

RECOMMENDED:    DATE:
Engineer)

ACCEPTED:     / A..  (t TL6+  \rtpate. uJ   —.- .. DATE:  Auc 6-      y
Contractor)

APPROVED:  DATE:
Contracts Administrator)

ACCEPTED:  DATE:

Director of Public Works)

APPROVED:  DATE:

City Manager)

APPROVED AS TO LEGAL FORM
West Jordan City Attorney

Date: E- 18-( 11


